Texas Institute for Applied Environmental Research: Assessment of Water Quality and Watershed Based Planning for Nolan Creek/South Nolan Creek (58-13-30061)

Progress Report: FY 2013 Quarter 3 covering March 1, 2012 — May 31, 2013 (submitted June 14, 2013)

TASK | DELIVERABLE | DUEDATE | DATE SUBMITTED
Contract Executed September 18, 2012
1.2 Quarterly Progress Report FY13 Q-1 No. 1 Dec. 15, 2012 December 14, 2012
Quarterly Progress Report FY13 Q-2 No. 2 Mar. 15, 2013 March 15, 2013
Quarterly Progress Report FY13 Q-3 No. 3 Jun. 15, 2013 June 14, 2013
Quarterly Progress Report FY13 Q-4 No. 4 Sep. 15, 2013
Quarterly Progress Report FY14 Q-1 No. 5 Dec. 15, 2013
Quarterly Progress Report FY14 Q-2 No. 6 Mar. 15, 2014
Quarterly Progress Report FY14 Q-3 No. 7 Jun. 15, 2014
Quarterly Progress Report FY14 Q-4 No. 8 Sep. 15,2014
Quarterly Progress Report FY15 Q-1 No. 9 Dec. 15,2014
Quarterly Progress Report FY15 Q-2 No. 10 Mar. 15, 2015
Quarterly Progress Report FY15 Q-3 No. 11 Jun. 15, 2015
Quarterly Progress Report FY15 Q-3 No. 12 Sep. 15, 2015
1.3 Contract Communication
Post-Award Meeting Oct., 18, 2012 Held Sep. 21, 2012 at TCEQ Offices in Austin
Post Award Meeting Minutes Dec. 15, 2012
Quarterly Communication Minutes Quarterly with March 25 — Meeting at TCEQ Headquarters
QPR with Project Mangers to discuss deliverables
and timeline.
1.4 Annual Report Article FY13 Upon Request
Annual Report Article FY 14 Upon Request
Annual Report Article FY15 Upon Request
1.5 Project Coordination Meeting with EPA Sep 30, 2014
2.1 QAPP Planning Meeting with City of Killeen Oct. 18,2012 Feb. 11, 2013 TTIAER met with CoK in Killeen
to discuss the QAPP and Monitoring plan
drafts.
2.2 Draft QAPP for Monitoring Nov. 16, 2013 Feb. 22, 2013 - A draft Monitoring QAPP was
sent to the TCEQ Project Manager for review.
Received comments March 28 and responded
with final revision dated April 17, 2013 and
QAPP approved May 2, 2013




Texas Institute for Applied Environmental Research: Assessment of Water Quality and Watershed Based Planning for Nolan Creek/South Nolan Creek (58-13-30061)

Progress Report: FY 2013 Quarter 3 covering March 1, 2012 — May 31, 2013 (submitted June 14, 2013)

TASK DELIVERABLE DUE DATE DATE SUBMITTED
2.3 Draft QAPP for Modeling Nov. 16, 2013 Feb. 22, 2013 — A draft Modeling QAPP was
sent to the TCEQ Project Manager for review.
Received comment April 4 and responded
with final revision dated May 13, 2013
approved May 16, 2013.
24 QAPP Updates No less that 60
FY13 days prior to end of
FY14 effective period
2.5 QAPP Amendments Draft As needed
QAPP Amendments Final As needed
2.6 Data Submittals (quarterly data submittals requested by TCEQ PM) Mar. 15, 2013 No data to submit.
Jun. 15, 2013 No data ready to submit.
Sep. 15, 2013
Dec. 15, 2013 Data collection started in May 2013 with
Mar. 15, 2014 approval of monitoring QAPP. First data
Jun. 15, 2014 submittal will occur Sep. 15, 2013.
Sep. 15,2014
Dec. 15,2014
Mar. 15, 2015
Jun. 15, 2015
Aug. 15, 2015
3.1 Draft PPP Dec. 15,2012 Feb. 25, 2013 — Submitted to TCEQ PM
Mar. 4, 2013 — PPP approved by TCEQ PM.
Final PPP Mar. 15, 2013 Mar. 5, 2013 — Distributed final PPP in PDF
form to project partners and TCEQ PM
3.2 -3.5 | Stakeholder Group Development, Activities, Meetings and Project Dissemination Quarterly May 6, 2013 - TTAER PM contacted all
administrative stakeholders and updated the
contact list.
3.6 Draft Building Partnerships — Element E, Part A Report Mar. 15 & Sep. 15, | March 4, 2013 — TCEQ PM gave final
2013 & 2014 approval of PPP and approved document was
sent in PDF form to project partners.
Final Building Partner ships — Element E, Part A Report Aug. 15, 2015
4.1-4.2 Inventory of existing data and GIS representation for watershed in shapefile or Nov. 15,2013 Inventory of available GIS data was initiated
ArcGIS grid format in May, on schedule for completion of these
tasks.
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TASK DELIVERABLE DUE DATE DATE SUBMITTED
43 Draft Watershed Characterization Report Dec. 15, 2013
Final Watershed Characterization Report March 15, 2014
5.2 Draft Water Quality Monitoring Plan Nov. 16, 2012 Reconnaissance and planning meeting held
between TIAER and CoK January 18, 2013
Final Water Quality Monitoring Plan Dec. 15,2012 Submitted to TCEQ PM for review February
22,2013 and approved March 8, 2013.
5.3 Source Survey Technical Report Dec. 15,2014
5.5 Draft Watershed Characterization — Phase 2 Report Apr. 15, 2015
Final Watershed Characterization — Phase 2 Report Jun. 15, 2015
6.2 Watershed maps that identify potential cause and sources of water quality problems Jun. 15, 2015
6.5 Draft Watershed Characterization Phase 3 Report with Loadings June 15, 2015
Final Watershed Characterization Phase 3 Report with Loadings Jul. 15, 2015
7.1 Define Education Goals Mar. 15, 2013 Strategies for reaching targeted audience
outlined in PPP
7.2 Identify Target Audience Mar. 15, 2013 Target audience identified in PPP
7.3 Design Implementation Measures Mar. 15, 2013
7.4 Evaluate Education and Outreach Program
FY13 Sep. 15, 2013
FY14 Sep. 15, 2014
FY15 Sept. 15, 2015
7.5 Draft Information & Education Plan Report Jun. 15, 2015
Final Information & Education Plan Report Jul. 15, 2015
8.1- 8.2 | Draft Project Report Jul. 15, 2015
Final Project Report Aug. 15,2015




Texas Institute for Applied Environmental Research: Assessment of Water Quality and Watershed Based Planning for Nolan Creek/South Nolan Creek (58-13-30061)
Progress Report: FY 2013 Quarter 3 covering March 1, 2012 — May 31, 2013 (submitted June 14, 2013)

GENERAL COMMENTS

TASK

COMMENTS/ACTIVITIES

. Project Administration

Project administrative duties occurred as needed including frequent email communication, development of quarterly progress
reports and reimbursement requests. The subcontractor agreement with the City of Killeen was fully executed on January 17,
2013. PEL has been updated and provided in Attachment 1.

. Quality Assurance

The Monitoring QAPP was approved and fully executed on May 02, 2013. The Modeling QAPP was approved and fully
executed on May 16, 2013.

. Building Partnerships

On March 04, 2013 the PPP was approved, finalized and distributed to project partners. On April 29, 2013 the administrative
stakeholder meeting was held in Killeen, TX. Turnout was low and follow up meetings have been scheduled as a result to
engage more stakeholders in Killeen, Belton and Nolanville.

. Watershed Characterization
— Data Inventory

Some initial GIS work started with approval of QAPP in May 2013 with regard to watershed characterization.

. Watershed Characterization
— Data Collection and
Analysis

Monitoring Plan was approved on March 8, 2013. Routine monitoring was initiated on May 7, 2013 following approval of
monitoring QAPP on May 2, 2013. Table 1 at the end of the General Comments Section provides a summary of routine
monitoring activities during the quarter. To date, no Corrective Action Reports have been issued for any project samples.

For storm monitoring, permission for installation of the four storm samplers has been obtained from appropriate entities (City
of Killeen, private landowners and Texas Department of Transportation). Installation of storm sampling shelters was initiated
in May 2013 but has not yet been completed.

. Identification of Causes and
Sources of Pollution and
Estimation of Pollutant
Loads

Some initial modeling work started with approval of QAPP in May 2013, mainly focusing on the SELECT GIS interface.

. Information and Education
Component

Educational goals and target audience defined in PPP. TIAER is working with CoK to design implementation measures to
measure effectiveness of outreach in changing behavior.

. Project Report

No activity to report




Texas Institute for Applied Environmental Research: Assessment of Water Quality and Watershed Based

Planning for Nolan Creek/South Nolan Creek (58-13-30061)

Progress Report: FY 2013 Quarter 3 covering March 1, 2012 — May 31, 2013 (submitted June 14, 2013)

Table 1. Routine Monthly Monitoring for May 2013. Number of samples and comments, as
applicable. Sampling initiated in May 2013 with approval of monitoring QAPP May 2,

2013.
TCEQ
Collection Station ID Nutrients & .
Date . or Sonde TSS E. coli Flow Comments
emporary
ID
May 7, 2013 11915 1 1 1 1
May 7, 2013 18828 1 1 1 1
May 7, 2013 LBO01 1 1 1 1
May 7, 2013 18827 1 1 1 1
May 7, 2013 LNO1 1 1 1 1
May 7, 2013 11913 1 1 1 1
May 7, 2013 11911 1 1 1 1
May 7, 2013 11910 1 1 1 1
May 7, 2013 11908 1 1 1 1
May 7, 2013 11905 1 1 1 1
May 7, 2013 14237 1 1 1 1

Sonde data includes dissolved oxygen, specific conductance, pH, and water temperature.

Nutrients include nitrite-nitrogen + nitrate-nitrogen (NO,-N+NO;-N, dissolved), total Kjeldahl nitrogen (TKN),

orthophosphate-phosphorus (OPO,-P, dissolved), and total phosphorus (TP).

Temporary station IDs are being used for LB0O1 and LNOO1 until assigned a TCEQ ID through a station location
request (SLOC).




Texas Institute for Applied Environmental Research: Assessment of Water Quality and Watershed Based
Planning for Nolan Creek/South Nolan Creek (58-13-30061)

Progress Report: FY 2013 Quarter 3 covering March 1, 2012 — May 31, 2013 (submitted June 14, 2013)

Attachment 1

PERSONNEL ELIGIBILITY LIST

Provide a list of personnel (employees of the contractor) who will be designated to work on, and are eligible to
charge to, the contract. This form can be recreated using your own software, but these fields are required at a
minimum. Please add any special notes to ensure PEL information can be reconciled against payroll and personnel
records (e.g. salaries estimated based on X, or salaries include projected pay increases). Cost estimates for fringe

benefits may be added to this report in separate columns, if desired, and the benefits need to be identified.

The PEL is a contract management tool, which should be updated and submitted annually with the 1% quarter
voucher. It is not necessary to resubmit the PEL for each salary change. ALL Employee changes require a new
Personnel Eligibility List (PEL) to be submitted with the applicable quarter=s voucher.

Contractor: Texas Institute for Applied Environmental Research Date: 18 September 2012

Updated: 06 Jun 2013 for Angie Knaupp (new position) and added Kalyn Brymer to assist with Tasks 1, 3 &
7, replacing M. Brown.
Updated: 01 Jun 2013 to add Scotty Pack in assisting T. Adams with Task 6.
Updated: 02 May 2013 for new personnel, Brandon Ginn. Mr. Ginn will be assisting with field work.

Updated: 14 March 2013 for new personnel, Angie Knaupp and Joshua Tyer, and removal of Matt Brown

Updated: 14 November 2012 for new personnel at TTAER who will be assisting with project tasks (Leah Brown,
Sarah Robinson, Stephanie Painter and Kimberly Hogan).

Date Added Date % Time to Total Cost Each
Staff Name or Position or Title to PEL Removed Contract Annual Fiscal
Vacant from PEL Salary1 Year
Salaried Employees
Adams, T. Research Associate 18Sep2012 11% $49,275 $5,510
Blankenship, D. | Research Assistant 18Sep2012 8% $28,933 $2.,306
Brown, L. Research Associate 14Nov2012 $39,780
Clary, C. Research Associate 18Sep2012 2% $40,383 $857
Hunt, V. Technician 18Sep2012 <1% $27,984 $281
Hunter, J. Sr. Research Assistant 18Sep2012 2% $43,162 $916
Jackson, N. Sr. Project & Policy Dir. 18Sep2012 15% $62,296 $9,123
Martinez, A. Research Associate 18Sep2012 8% $41,288 $3,256
McFarland, A. Research Scientist 18Sep2012 10% $84,406 $8,670
Millican, J. Senlor. Research 18Sep2012 9% $49,400 $4,392
Associate
Murphy, M. Lab Manager 18Sep2012 <1% $78,894 $175
Pack, S. Computer Systems N 017un2013 $43,118
Development Technician
Painter, S. Semor. Research 14Nov2012 $45,000
Associate
Pendergrass, D. Semor. Research 18Sep2012 5% $48,318 $2,319
Associate
Robinson, S. Asst. Res. Scientist 14Nov2012 $51,000
Rogers, J. Senior 18Sep2012 4% $62.421 $2,339
Analyst/Programmer
Stroebel, J. Research Associate 18Sep2012 14% $56,181 $7,975
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Date Added Date % Time to Total Cost Each
Staff Name or Position or Title to PEL Removed Contract Annual Fiscal
Vacant from PEL Salary1 Year
Wages — Hourly Employees
Brown, Matt Graduate Assistant 18Sept2012 | 14Mar2013 6% | $11.53/hr $1,440
Brymer, Kalyn Graduate Assistant 06June2013 2% | $11.53/hr
Knaupp, Angie | Graduate Assistant 06June2013 2% | $11.53/hr
Easterling, N. Research Associate 18Sep2012 2% | $28.85/hr $1,362
Hogan, K. Student Worker 14Nov2012 $7.25/hr
Jones, T Sr. Research Associate 18Sep2012 1% | $29.96/hr $623
Jackson, J. Student Worker 18Sep2012 2% | $10.00/hr $416
Goffinet, C. Student Worker 18Sep2012 2% | $10.00/hr $416
Knaupp, A. Student Worker 14Mar2013 | 06June2013 2% | $10.00/hr $416
Tyer, J. Res. Assistant 14Mar2013 $14.15/hr
Ginn, B. Res. Assistant 13May2013 $14,15/hr
Total Annual Cost (Personnel - Salaries) $52,792

' Annual salary is for fiscal year 2012. A salary increase of 3 % assumed each new fiscal year for the project’s

duration.

? Average annual personnel cost for project duration. Actual costs will vary by year and task activities conducted.




